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Work Completed: Aug 14-Aug 20, 2008 

• Completed the removal of the resuspension control system around the gas utility pipelines 
on the north side of the river. 

• Began the installation of the resuspension control system — including temporary steel 
sheeting — for the southern half of Mid-Channel Area A and Removal Area 13B. 
Continued removing soil and sediment from Removal Areas 11A and 12A. 
Continued removing floodplain soil from Removal Area 11 A, 12A, and 13A. 
Continued soil/sediment solidification activities at Staging Areas 4N. 
Continued loading and transporting solidified soil/sediment material from Staging Area 4N to 
Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Removal 
Area 12A to EQ Wayne County Disposal Facility. 
Continued operation of the WCS. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Weekly Total 
2008 Total 

Project Total 
to Date 

Estimated 
Quantity 

TSCA-material 
(cubic yards) 

12,250 

Number of 
Truck Loads 

TSCA-material 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 
2,590 
41,615 

75.530 

Number of 
Truck Loads 
Non-TSCA 
material 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: August 21-August 27, 2008 

• Complete the installation of the resuspension control system in the southern half of Mid-
Channel Area A and Removal Area 13B. 

• Begin removing soil and sediment from Mid-Channel Area A and Removal Area 13B. 
• Continue removing soil and sediment from Removal Areas 11A and 12A. 
• Continue removing floodplain soil from Removal Areas 11 A, 12A and 13A. 
• Continue soil/sediment solidification activities at Staging Area 4N. 
• Continue loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue loading and transporting solidified soil/sediment TSCA material from Removal 

Area 12Ato EQ Wayne County Disposal Facility. 
• Continue operation of the WCS. 

A O / ^ A 1^1 C Kalamazoo River Study Group 
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Removal Progress 

90000 

80000 

^ * ^ 0 ^ ^O^ v .«^ v « ^ ;S>0 .0<> > ^ N-S- . . J - ^ C . ^ <5 <, <> ^ o-» A O ^ o 

Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic condifions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavaUon and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 205 LPOs have been completed for the project to date. 

Weather Summary -̂  

• No weather related delays during this period. 

Environmental IVIonitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 28,514 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A Q No ̂  Yes Q If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , Removal Areas 12A and 11 A. 
Cleanup Standard Achieved? N/A Q Yes ̂  No Q If no, explain: 

Additional soil was excavated from two bank soil grids in Removal Area 11 A. Confirmation 
samples were collected, and the cleanup standard was achieved. 

Issues Encountered/Solutions Advanced 

• None. 

i l 15 jT* J l f \ I C Kalamazoo River Study Group 
^1 fkri\»r«l^i*^ Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Equipment on Site 

Equipment 8/14/08: 8/15/08 8/16/08 8/17/08 8/18/08 8/19/08 8/20/08 

Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon Water Truck 

Smooth Dmm Roller 

John Deere Skidsteer 

Vermeer Chipper 

Komatsu 400 Articulating Dump 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 

Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Don de Blasio/USEPA 

Mike Ribordy/USEPA OSC 

Tom Crosetto/USEPA OSC 

Paul Bucholtz/MDEQ 

Polly Synk/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Lisa Williams/USFWS 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Suda Arakere/KRSG 

Steve Garbaciak/ARCADIS 

Mike Donegan/ARCADIS 

Scott Harcus/ARCADIS 

Eric Hritsuk/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Dave Patterson/ARCADIS 

ARCADIS H&S Audit Team 

Nick Harmer/ARCADIS 

Otfier Subcontractors (Specify) 

King Co. 
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Excavating soil and sediment in Removal Area 12A. Installing steel sheeting in Mid-Channel Area A. 

Loading excavated soil/sediment for transportation 
to offsite landfill. 
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Excavating soil and sediment in Removal Area 11 A. 

ARCADIS 
Infrastructure, environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell Impoundment 
Time-Critical Removal Act ion 
Weekly Construction Update 

Progress Report #61 
Page 9 of 9 

Targeted Removal Areas - Former Plainwell Impoundment 

fSl *£COFFERB»M'»RE»'I A y 

:iS<^^ STAGING AREÂ  
STAGINGAREA- DEMOBILIZED 

TRUCKTRAFFIC: 
• = y - REMOVAL AREA TO/FROM DISPOSALAREA 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and final 
boundaries of removal areas will be determined at the time of construction. 
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